
MEETING: 

LOCATION: 

CDPHE POC: 

DATETIME: 

Purpose: 

B776/777 AND B707 COMBINED STATE/DOE WEEKLY 
STATUS MEETING 

B776 CONFERENCE ROOM 

EDD KRAY 

EVERY THURSDAY AT 1:00 P.M. STARTING MAY 17'h 

Update CDPHE/DOE regarding significant activities occurring 
in each building. This meeting is an opportunity to present our 
accomplishments, answer questions, address concerns, and 
identify issues with the State and our customer. Management 
supports this meeting and views it as an integral part in the 
successful D&D for our buildings. Your cooperation in 
preparing and presenting your portion of this meeting each 
week is viewed as a high priority. 

Required Actions: 
Evaluate attached DRAFT AGENDA and provide input to format by 
Wednesday noon; 
D&D ManagerModule Captains provide operational updates of weekly 
activities to Ted Hopkins no later than Wednesday noon before each meeting. If 
activities are the same as last week (e.g., lead removal) include those activities in 
your update. A copy of the draft agenda is attached for your use; 

Environmental Manager will update combined agenda; 
Identified participants need to arrive on-time and prepared to answer questions 
from CDPHEEIOE in regard to their area of responsibility; 
Waste Management.. .Plankinton/Ferrari need to decide by Thursday's 1O:OO 
a.m. what information they want to present and in what format in regard to 
waste generated. Be sure that if a graph is selected that all the information 
discussed is reflected on that graph; 
B707 Facility Manger.. .Tim Larabee or John Lehew provide by COB 
Wednesday a B707 Module floor map (lSt and 2nd floor) for the B776 Conference 
Room 

B776/776 report on only those sets being worked; 
B707 Module Captains please include a list of prioritized activities for your 
module(s) with your update; 
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DRAFT COMBINED AGENDA 

NA.. .other activities.. .Scans done ready to 
encapsulate 

Room 427 is permitted container atorage area 
(Unit 777. I)/ Other activities: Scans complete: 
package started; fire outage next week 
N o  samples needed. Minor Mod #6 approved by 
CDPHE 2/22/01. Ancillary piping GB 426 
Gloves changed 
NA..Other Activities: Cleanout complete: 
electrical proceeding/ new package almost ready 
to encapsulate. 
CERCLA Storage Area 
Electrical starting 

Mixed residue tank (vacuum accumulator. Minor 
Mod #6 approved by CDPHE 2/22/0 I .  
Box cleanout/ SWP Mechanical 
RCRA Units 90.99 (Room 01) Interim Status 

Building Programs 
Safety B707/776 

Occurrences 
AB 
Radiological 
Environmental 

IWCP packages: Craft, 
Electrical SWP 

Type I1 in commentheview 
loop 
Electrical SWP in review 
Glovebox prep continues. 
Lead removal complete. 

Glovebox prep continues. 

Electrical SWP in screening 
Mechanical/GB encapsulation 
being developed. 
EO complete. 
Be Set. Cleaning out GBs 
Lead removal ongoing. 
Basement cleanout complete. 

D&D Operations 
Building Strategy 

Technology Demonstration 
Waste Management 
Maintenance 
Project Management 

D&D Activities 

Zachary 
Ferriskehew or designee 
Kellund/Lehew 
Chandler/Davidson 
Hopkins/Lavorato 

Steve Dahlgreddesignee 

FerrarYPlankinton 
Blus WCarranco 
JohnsodLehew 

Sproles/Crocker/Lehew 

1 

16 

21 

3rd Q 

3"' Q 

3rd Q 

23 
3rd Q 

33 
31d Q 

34 
3'd Q 

68 
3rd Q 

73 
3rd Q 
ITC 

Module A 
Paul Sasa 

Module B 
Paul Sasa 

GB Set Room 125 and Dimensional 
Metrology Lab GB 

Room 426, 427, 427A and 428 
Hot Laundry 

GB Set Room 430, GB 403-405, 

Line 
Room 430, GB 515, R-line. GB 318. 
320, 323, 324, 327, 328, 329, 330, 
33 I 
Room 445 and GB 494,494,499. 
500, 501 and 502 

Rooms 475, GB 022,027,029,034, 
035, 522, 548, H-line 

Room Set Room 01, 127, 127A, 
127B 
Contact Record approved 3/7 to 
remove berm 
Remainder of 2'ld floor equipment 
not in other Seta 

Inter-Tent Dismantlement Chamber 

Prioritized Activitiea 

408,409,413,426,427,450. A- 

Prioritized Activities 

Container Storage Unit with wmp 
RCRA Unit 776 1, Room 127 
Package out for review 
NA..Other activities.. . no 
electrical.. .miscellaneous drums removed. 

CDPHE approves removal of 
metal berms (Contact 
Record) 

IH, Mechanical needed 

Completed conceptual design, 
issued procurement order 
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Module D 
Greg 
Martinez 

Module E 
Greg 
Martinez 

Module F 
Luke 
Williams 

Module G 
Luke 
Williams 

Module H 
Luke 
Williams 

Module J 
Paul Sasa 

Module K 
Tom Velez 

Williams 

removal b 
Building 
Rick Garcia 

PrioritiLed Activities 

Prioritized Activities 

Prioritized Activities 

PrioritiLed Activities 

PrioritiLed Activities 

Prioritized Activities 

Prioritized Activities 

PrioritiLed Activities 

Prioritized Activities 

Prioritized Activities 


